FMSIB Quarterly Project Report for June, 2011

FMSIB PROJECT #49

Freight Mobility
Strategic Investment Board

Agency Name and Project Title
City of Auburn, M Street SE Grade

Separation

Project Description
Phase 1 provides a grade separated crossing of M St and the
Stampede Pass bound Burlington Northern Santa Fe Railroad tracks by

Contractor
To be determined.

taking M St under the rail line. This will provide significant travel time
savings for freight traffic both north and south bound. Phase 2 of the
project is the design and construction of the Bypass Rd, an arterial
connection between M St and Auburn Black Diamond Rd, paralleling
the rail line to keep freight out of residential neighborhoods.

Recent Progress

PHASE 1: Design is complete and contract plans are being finalized. All right-of-way has been acquired or is in closing. All
relocations of displaced persons are complete. An agreement has been reached with BNSF regarding funding and the
Construction and Maintenance agreement is being finalized for execution. Demolition of acquired properties begins in July.
Puget Sound Energy and QWEST have started relocating utilities. Project is listed in State budget for receiving a Public
Works Trust Fund loan. City is applying for a TIB grant in July, with an anticipated award notification in November, which
would allow the project to be advertised for bids in December 2011.

Schedule and Scope changes
Advertisement has been shifted to allow for securing TIB funding.

Environmental Impacts / Compliance

No significant impacts.

Federal fund Impacts

Federal funds are included in the right-of-way acquisition for
phase 1. The City is currently pursuing additional federal
funding for the construction phase.

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 03/10 03/10
Approved
RW Complete 07/11 MY Shifted from 05/11
Contract Advertised 12/11 MY Shifted from 10/11
Contract Awarded 1/11 MY
Groundbreaking 2/11 MY
Open to Traffic 12/13 MY 18 to 24 month construction period, depending on train traffic.
_ 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in Percent
millions of total Date _Planned Revised Actual
o . . 9/11 $ 0.00
Preliminary Engineering 24 11% 1111 _$_ 0.00
Right-Of-Way 4.6 21% 212 _$ 0.75
. 512 _$ 1.50
Construction 15.4 68% 812 _$_ 150
Total Project Cost 22.4 100% 11712 _$ 1.50
213 _$ 0.75
5/13 _$ 0.00
8/13 _$ 0.00
Total 11-13 _$ 6.00
Carryover of 11-13 _$ 0.00
Total 11-13 _$ 6.00
GRAND TOTAL $ 6.00

Agency Contact Information:

Jacob Sweeting, Project Engineer, City of Auburn, 253-804-5059







